
B371/374 CLOSURE PROJECT 
\ 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
February 9,2005 

D&D - Jim Floerke 

WASHINGTON GROUP - Dan Coyne 

’ FINAL SURVEY -Jay Britten , 

k 

ACTION ITEMS 
- Rev. 1 of the Building 371/374 Characterization Plan (comments?) 
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B371 Project 
Weekly Meeting 2/9/2005 

Set/Area 
Area AA 

Area AC 
Area AD 

Area AE 

Area AF 
Duct Removal 
Summary 

D&D Status Jim Floerke 

e Shavinglpainting CSV. 

e No activity. 

0 

Removing Zone 1 duct and miscellaneous piping in Rooms 11 1712327; completed in 11 15, 1105, 1103, and 1003. 
Removing Zone 1 duct Room 2221 and associated hallway. 

Completed removal of Zone 1 duct Room 2325. 
Zone 1 duct removed from Room 2203. 
Removing Zone 1 duct Rooms 23 10. 
Removing Zone 1 duct Rooms 2014/2015 (hallway). 

Main floor - 100% complete 
Basement - 88% complete (8,537 of 9,689 linear feet removed) 

I Sub-basement - 100% complete (942 of 942 linear feet re 
Washington G r o w  

Sets 1 and 2: Mechanical (piping) removal. 
Set 31415: No activity. 
Set 6: Continued dry decon (rooms 3561AI355913553). 
Set 7: Completed dry decon of floors. 
Set 8: All activity complete. 
Set 9: Mechanical removal (duct in room 1216). 
Set 10: Mechanical removal (sprinkler piping). 
Set 12: Mechanical removal (ductlpipinglsupports). 
Set 13:Electrical feeder conduit air-gapping. 
Set 14: No activity. 
Set 16/17: Continued wall demo. 

oved) 
ctivities Dan Coyne 

Set 23: Completed punchlist items. 
Set 24/25: Commence punchlist item removal. 
Set 29/30: Continue punchlist item removal. 
Set 38: Electrical removal (duct interference). Continued piping 
draininglremoval for duct interference. Continued zone I1 duct removal for 
interference with zone I. 
Set 39: Performed electrical and mechanical (pipinglductlsecurity grating 
tanks) removal. 
Set 40: Continued FP-125A plenum removal. 
Set 41/46: No activity. 
Set 50: Continued FP-141 plenum removal. 
Area Ap: Performing piping & electrical removallair-gapping and completed 
dry decon. Completed removal of transite from room 3148. 
Temporary electrical power maintenance. 
Continued bldg. 374 demo. 
Continued mechanical & electrical isolation of T-Gen. 
Office trailer relocation. 

Revision: 02/09/05 1 



B371 Project 
Weekly Meeting 2/9/2005 

Phase I1 Phase I11 

B374 Total Scan m2 Required Scan m2 Completed 
Class I 142 142 
Class I1 1,463 0 
Class I11 1.128 - 262 

2,733 

% Complete: 

404 

15% 

B371 Total Scan m2 Required Scan m2 Completed 

Class I 
Class I1 
Class I11 

12,910 
10,270 

63 

0 
0 
0 

Total m2 Complete: 0 -  
% Complete: 0% 

Revision: 02/09/05 

Total Scan m2 Required Scan m2 Completed B371 
Class I TBD TBD 
Class I1 TBD TBD 
Class I11 TBD TBD 

Total m2 Complete: TBD 
% Complete: 0% 

2 
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Phase II Survey Unit Breakdown Table 
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